Ex. 5 AC/DP

Begin forwarded message:

From: "TERMAATH, STEPHEN G GS-15 USAF AFCEC AFCEC/CIB" <stephen.termaath@us.af.mil>
Date: June 12, 2018 at 9:49:42 PM PDT

To: "Enrique Manzanilla (manzanilla.enrique@epa.gov)” <manzanilla.enrique@epa.gov>, "'Laura L.
Malone' <Malone.laura@azdeq.gov>

Subject: Urgent - EPA comments to Pilot Study Implementation Work Plan halt going forward with
EBR - Williams site ST012

 understand Region 9 has commented on the updated work plan for the Williams pilot study for
enhanced bioremediation remediation. The EPA review of the Pilot Study Implementation Work Plan
concluded: "Although AF has declared this to be a final document, we find the Pilot Study WP
insufficiently detailed to implement in its current form."

The Air Force submitted a revised work plan as promised in the dispute resolution agreement to change
the EBR to a pilot study and address EPA and ADEQ comments on the last version of the work plan. This
was supposed to be the final work plan so that EBR could commence quickly. The Air Force submitted
the revised work plan per agreement in the dispute resolution.

Unfortunately, EPA responded to the work plan with approximately 100 new comments on what was
supposed to be final the work plan. | will not go into detail on the comments, but these demand
duplicating sampling that has been accomplished over the last two years before EBR can be started,
want detailed plans for contingency treatment before EBR can be started and rehash general concerns
about whether EBR will be successful. Overall, the comments create considerable delay in starting EBR
and at a minimum go against the spirit or the dispute resolution agreement. The addition of
approximately 100 new comments on the work plan are unwarranted. Some of the specific comments
clearly conflict with the dispute resolution.
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The Air Force considers the Pilot Study Implementation Work Plan final since it complies with dispute
resolution agreement.

| ask for your immediate support in moving forward.

//SIGNED//

Stephen TerMaath, P.E., GS-15, DAF

Chief, BRAC Program Management Division
Installations Directorate

Air Force Civil Engineer Center (AFCEC)
2261 Hughes Avenue, Suite 155

JBSA Lackland TX 78236-9853
(210)395-9428

DSN: 969-9428

Mobile 210 383-9825
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